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9A. AMENDMENT OF SOLICITATION NO.

90. DATED (SEE Ii-EM 11)

IOA. MODIFICATION OF CONTRACT/ORDER NO.

\/ DE-AC34-OORF019O4

1OB. DATED (SEE ITEM f3J

February 1,2OOO

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

01 The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers
Ll

is extended, is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or tele ram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNAdD FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (/f required)

\ 1

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED  IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM r4 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
1

B. THE ABOVE NlJMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

Article 1.75Changes--Cost  Reimbursement (AUG 1987) - Alternate 1 (APR 1984)
\ D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor 01 is not, is required to sign this document and return 3 copies to the issuing office.
14. DESCRIPTION OF AMENDtdEMrMODIFtCAllON (Organized by UCF section headings. including solicitafion~confracf  subject mater wtwe leasible.)

1. Modification to Redesign 9975 Containers.

See page 2
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This Modification makes the following revision to the Contract:

,.
A. Changes to Fee Payment Schedule and Fee Payment Withholdings

1. Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is changed to reflect the addition of Category III Fee Withholding
for Work Control Related Events.

(0 The below list identifies all Category 1,2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WlTHHOLDINGS” of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical
completion. Details regarding these Fee Reductions may be obtained by
contacting the Contracting Officer.

B. Changes To Section C, Statement of Work

1. Section C, Statement of Work is modified to reflect the Government’s de-
certification of the design for 9975 containers as first directed in Melody Bell’s
Memoranda to L.A. Martinez (AMFD:FDG:DAH:OO-02255)  dated April 17,200O
and (AMFD:FCG:DAH:OO:02635)  dated May 23,2000,  and re-certification of the
design for the 9975 containers directed in Barbara Mazurowski’s memorandum to
Robert E. Tiller (FD:FC:DAH:Ol-00556)  dated March 22,200l.

C. Equitable Adjustment

1. Section C Statement of Work Technical Exhibits A, I. Special Nuclear Material,
Scope A. Plutonium 1) shall be changed to read as follows:

1) Ship all non-classified plutonium metals and oxides to the Savannah River Site
or other DOE approved alternative2 by October 14,2002 (except for Pu
holdup discovered and/or removed after 10/14/02).

-

2. Section B.2 Target cost and Target Fee are changed to read as follows:
The Target Cost and Target Fee are:

Target Cost (excludes fee): $3,964,713,170
Target Fee: $ 340,090,ooo
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3. Part II-Contract Clauses Section I.23 Incentive Fee (Mar 1997), subparagraph (e)

is hereby- corrected to read as follows:

“..(e) Fee Payable. (1) the fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total allowable cost is less
than Target Cost or decreased by thirty (30) cents for every dollar that the total
allowable cost exceeds Target Cost plus $2OO,ooO,ooO. If the total allowable cost
is between Target Cost and Target Cost plus $200,000,000,  the fee payable shall
be the Target Fee. In no event shall total fee payable be greater than 11.607
percent of the Target Cost or less than 3.7850 percent of Target Cost.”

In consideration of the modification (s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “Modification to
9975 Container Design,” Kaiser Hill Company, L.L.C. hereby releases the Government
from any and all liability under this contract for further equitable adjustment.

End of Modification


